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MONSANTO

From: G.A. Grundmann CS6G Corporate Engineering (4-6112)

Date: October 4, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740~

Subj: Project Coordination Meeting R.J. Geile CS6G
L.C. Kreh FZED

Re: CEA 3808 - Main South Trunk Sewer B.W. Steketee 1740~
F.A. Mayse CS6G
R.C. Ferrario CS6G

TO:

ORHWAO=EA

N. Carrico 1740+
W. Lichtenheld CS6G*
C. Martini 1740~
L. Nelson 1740*
W. Petterson 1740+
N. shipley 1740

*Present at meeting

Following are minutes of the meeting held at the CED construction

trailers

1. Manh

on 10/3/85 at 9:00 a.m.

ole 3-BB to 3-EE

There will probably be a delay in performing the work between these

manholes since manhole 3-BB probably needs to be totally complete and
released for operation before excavation can proceed south of 3-BB.

Martini raised this subject prior to the meeting.

The subject needs

to be addressed at future meetings so detailed planning can occur.

2. Insp

ection

Bumbicka advised that the site looked good for the inspection.

3. VCP

Joint Testing

The
the
and

joints between manholes 2-AA and 2-BB were hydro tested before
All joints passed the hydro test,

final pass had totally cured.

it was agreed that the test was acceptable.

Lichtenheld and

Nelson will review the manufacturer's literature on this subject
preparatory to future discussions with Alberici.

4. Acid

Brickwork

Nelson raised some concerns over the acid brickwork installation.
Details are in the Project Progress Meeting minutes.
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